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1. Introduction 

 
The Zoo Interchange is located in western Milwaukee County in southeastern Wisconsin at the 
junction of Interstate Highway 94 (I-94), Interstate Highway 894 (I-894), and Interstate Highway 41 (I-
41), in the cities of Milwaukee, Wauwatosa, and West Allis and is scheduled for reconstruction from 
2013 to 2018. The Zoo Interchange project encompasses the Zoo Interchange and its four 
approaches. The east and west boundaries of the project are 70th Street and 124th Street, 
respectively. The north and south limits are Burleigh Street and Lincoln Avenue, respectively.  
 
The project will reconstruct the Zoo Interchange system ramps and the I-94, I-894, and I-41 
approaches. The scope of the proposed action includes reconstructing the freeway mainline, service 
interchanges, and bridges, modifying interchange access to improve safety and traffic flow, 
reconstructing local streets affected by the freeway reconstruction and needed for future integrated 
operation, and enhancing the appearance of the reconstructed freeway. Projects taking place in late 
2016 include Core Phase I Construction (on the east leg of I-94 only), Core Phase II Construction, 
and Center Street Bridge Reconstruction.  
 
During the life of the Zoo Interchange Freeway Project, the potential exists for crisis events to occur 
that may adversely affect internal (e.g. Wisconsin Department of Transportation) and external (e.g. 
public safety agencies) stakeholders. It is critical to develop an emergency communication and 
response plan to effectively and efficiently manage traffic, emergency response, and the flow of 
information between impacted agencies and jurisdictions during a crisis or emergency situation.   

 

2. Document Overview 
 
This document is designed as a guide to help communication and coordination among different 
municipalities, emergency responders, and construction staff and crews during the reconstruction of 
the Zoo Interchange in Milwaukee County.  This document is merely a guide, one “Tool in the 
Toolbox”, to allow for clearer response and communication, and is not a comprehensive manual.  It is 
realized that adaptations will have to be made due to field conditions and the actual incident. This 
guide is developed in an effort to ensure effective communication and divert traffic in a layered 
approach based on the severity of the emergency.   
 

3. Document Purpose 
 
The Incident Response and Communication Plan (IRCP) is designed to be a guide and reference for 
agencies that may be required to respond to an incident occurring within or near the Zoo Interchange 
Project limits. It is NOT intended to replace any existing emergency response plans or standard 
operating procedures of the various individual response agencies. It IS intended to provide 
supplemental communication guidelines for managing incidents. By clarifying lines of communications 
and key agency contacts, the impacts of potential incidents will be reduced, thereby expediting 
emergency response and reducing motorist delay. The IRCP will assist in meeting the following 
objectives: 

 Ensure accurate, consistent and timely communications between responding agencies 

 Eliminate or minimize confusion between responding agencies 

 Maintain credible relations with public officials, emergency response providers, the media, the 
public and all mutually identified stakeholders. 
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4. Crisis Definition 
 
Webster defines a crisis as, “a time of great danger or trouble, whose outcome decides whether 
possible bad consequences will follow”. In a construction event of the magnitude of the Zoo 
Interchange Freeway Project, there are a wide variety of possible scenarios that could ultimately lead 
to a crisis. For the purposes of this plan, a crisis is any event or emergency occurring in the project 
area that impedes the flow of traffic, endangers project staff, or adversely impacts public safety.   
 

5. Emergency Transportation Operations Program 
 
The Wisconsin Department of Transportation (WisDOT) will provide leadership in establishing and 
sustaining a comprehensive Emergency Transportation Operations (ETO) Program that oversees 
emergency mobility, facilitates agency continuity, and minimizes the impacts of 
emergencies/disasters on the people, property, environment, and economy of the State of 
Wisconsin.  ETO is a coordinated, performance-oriented approach to operating state facilities and 
roadways within the transportation system during emergencies.  ETO addresses the procedures, 
processes, technology, roles, and relationships used in responding to incidents. 
 
The ETO is triggered when, according to the judgment of field personnel and their supervisory staff, 
an incident escalates to requiring a more complex regional or state response. Field personnel and 
supervisory staff must exercise discretion in recognizing when conditions are deteriorating to the point 
of requiring additional support. 
 
For more details regarding ETO plans, roles, and response, see Appendix B for the ETO Executive 
Summary. 
 

6. Incident Classification 
 
ETO incidents are described in the ETO Concept of Operations as “emergencies associated with 
severe weather, traffic incidents, construction, planned special incidents, facility emergencies, 
business system incidents, and threats to security occurring in the state”.  
 
As stated in the 2009 Manual on Uniform Traffic Control Devices (MUTCD), a traffic incident is an 
emergency road user occurrence, a natural disaster, or other unplanned event that affects or impedes 
the normal flow of traffic. Traffic incidents can be divided into three classes of duration, each of which 
has unique traffic control characteristics and needs: minor, intermediate and major incidents.  
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This incident classification scheme should be used when reporting and/or documenting traffic 
incidents: 
 

Incident 
Classification 

Minor Intermediate Major 

Duration < 30 min 30 min – 2 hours > 2 hours 

Description 

Typically disabled 
vehicles and minor 
crashes that may 

require a lane closure 
to divert traffic into 

other lanes. 

Typically traffic incidents that affect 
travel lanes and usually require 

traffic control on the scene to divert 
road users past the blockage. Full 
roadway closures may be needed 

for short periods of time. 

Typically traffic incidents involving 
hazardous materials, fatal crashes 
involving numerous vehicles, and 

other natural or man-made 
disasters. 

 
7. Roles and Responsibilities of Key Incident Response Agencies 
 
This section of the plan outlines the potential role of those agencies that could be involved in the 
response to an incident on the freeway. In addition, the day-to-day operational and/or project-related 
roles of each agency are summarized. 
 
7.1. WisDOT Statewide Traffic Operations Center Considerations 
 
The Statewide Traffic Operations Center (STOC) plays an essential role in providing information to 
the Zoo Interchange Freeway Project staff, law enforcement, local media, and the public. The STOC 
provides 24/7 operational support on state-owned facilities in the event of an incident/crisis. The 
STOC’s toll-free number (1-800-375-7302) provides a direct line to the STOC’s Control Room (note: 
this number is not for public’s use). Control Room Operators can assist by: 
 

 Contact WisDOT’s ETO components (Regional Incident Management Coordinator (RIMC), 
Regional Duty Officer (RDO), etc.) 

 Contact WisDOT maintenance facilities 

 Contact law enforcement agencies (Division of State Patrol (DSP) and/or County Sheriffs) 

 Contact WisDOT Construction Program Traffic Engineer (Stephanie Leranth) 

 Provide real-time traffic information (incidents, delays, other project information, etc.) 

 Properly activate and use Dynamic Message Signs (DMS) and Portable Changeable Message 
Signs (PCMS) 

 Activate/update delay/closure messages on WisDOT’s DMS, PCMS, and Highway Advisory 
Radio (HAR) 

 Activate/update information broadcasted on 511 (511wi.gov) 
 

7.2. WisDOT Regional Incident Management Coordinator and Regional Duty Officer 
 
As part of the ETO Program, the Regional Incident Management Coordinator (RIMC) provides on-
scene response support to public safety first responders during any incident that involves state-
owned infrastructure (roads/facilities) and improves the safety of first responders and the traveling 
public by monitoring infrastructure integrity and ensuring that proper traffic control measures are in 
place. As part of this role, the RIMC assesses and monitors infrastructure integrity, oversees traffic 
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control and scene management efforts, coordinates resources, coordinates county highway 
department response, and notifies any additional WisDOT personnel if necessary.   
 
The Regional Duty Officer (RDO) is a WisDOT personnel that is on call 24/7. The RIMC will contact 
the RDO anytime they need assistance handling the incident they are responding to, if they are 
unable to obtain resources necessary to properly respond to the incident, or when the scope of an 
incident expands beyond what might be considered a “normal” incident and becomes an incident of 
significant impact. 
 
7.3. Law Enforcement 
 
Law enforcement has several critical responsibilities in the case of incidents or backups. The 
appropriate law enforcement should contact the STOC as well as WisDOT’s Construction Program 
Traffic Engineer (Stephanie Leranth) to report the incident or backup type, the location of the incident, 
the lanes affected by the incident, the extent of backup, and whether or not the incident is located in a 
work zone. If the incident is located in a work zone, then it should be specified whether or not the 
incident requires assistance from the contractor or project staff. Additionally, law enforcement should 
determine the best route to access the incident, establish which Fire/EMS units have easier 
accessibility to the site due to affected traffic, consider closing appropriate entrance and exit ramps, 
and establish a field command post and staging area (if necessary). In an instance of more than 2 
hours duration due to a long-term incident, it is also the responsibility of law enforcement to monitor 
alternate route signals for backups, including putting the signals on flash and manual control when 
needed, as well as to contact STOC to request contractor assistance with lane/freeway closures. 
After such an incident or reduction of backups, the STOC should be notified once the incident is 
cleared. 
 
7.4. Media Considerations 
 
The media can be an essential resource in informing the motoring public of incidents that affect their 
travel. Broadcast media, such as radio and television, can provide real-time information to drivers in 
their car, or even before they get into their cars, allowing them to make informed decisions about their 
travel based on current conditions. Media sources such as the internet, social media, and mass e-
mail distribution can also provide time-sensitive information. Local media services should also be 
identified and coordinated with to provide effective incident management.  
 
The designated spokesperson for the Zoo Interchange Project is the Zoo Interchange Public 
Information Officer (PIO). The PIO is familiar with the project, trained to deal with reporters, well 
spoke and works well under stress. To ensure consistent and reliable communication takes place, the 
PIO has unlimited access to the project management team. All media inquiries should be referred to 
the PIO.  
 
See Appendix C for details regarding Incident Command and acceptable locations for media 
debriefings as part of WisDOT’s process during an ETO incident. 
 
If members of the media show up unannounced, the Zoo Interchange Freeway Team Public 
Information Officer should be called immediately. The media should not be allowed direct access to 
the scene since construction projects present all types of safety hazards to visitors unfamiliar with the 
site. In the event of a serious accident and/or fatality, it is important for only the Zoo Interchange 
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Freeway Team PIO to talk to the press. Under no circumstances are the names of victims to be 
released. Law enforcement presiding at the scene will be responsible for handling this. 
 
7.5. Project Relations 
 

Agency 
Day-to-Day Operational and/or Project-

Related Roles 
Potential role in Freeway Incident 

Zoo Interchange Project 

WisDOT Zoo Interchange 
Corridor Team Chief and 
Supervisors 

 Oversee Zoo Interchange Freeway 
Team activities 

 Oversee consultants  

 Contacted and informed when 
intermediate or major incidents occur 

 Provide leadership for quick resolution 

WisDOT Zoo Interchange 
Team Construction 
Project Managers 

 Overall management of construction 
project 

 Gather all relevant information 
concerning the incident 

 Inform supervisors of situation 

 Attempt to provide solution 

 Assess situation and communicate with 
other stakeholders 

 Provide information to the PIO 

WisDOT Zoo Interchange 
Team Public Information 
Officer/Public Information 
Team 

 Stay Informed on all day-to-day 
activities concerning the Zoo 
Interchange  

 Sole point of contact for all media 
coverage regarding project information 

 Coordinate and inform SE Region 
Communication Manager 

 Coordinate with WisDOT Central Office 
Communication Manager (Office of 
Public Affairs) 

WisDOT Zoo Interchange 
Team Safety Engineer 

 Monitor project safety conformance in 
Field Monitor 

 Coordinate Owner Controlled 
Insurance Program (OCIP) 
insurance/claims issues 

 Maintain photographic record of overall 
project progress 

 Monitor and enforce safety OCIP/OSHA 
conformance during incident 

 Ensure proper personal protective 
equipment (PPE) is available and utilized 
during the incident 

 Maintain a photographic record of the 
incident and response for later review 

WisDOT Zoo Interchange 
Team Structural Engineer 

 Oversee and coordinate Zoo 
Interchange structures design and 
construction activity with Forward 45 
(F45), the Federal Highway 
Administration (FHWA), and WisDOT 
Central Office 

 Contact and communicate with WisDOT 
Central Office Structures, SE Region 
Bridge Maintenance, and the FHWA 

WisDOT Zoo Interchange 
Team Utilities Coordinator 

 Coordinate utility and railroad activities 
for all Zoo Interchange contracts 

 Coordinate with utility and railroad 
companies, inform WisDOT Zoo 
Interchange Freeway Team project 
managers 

WisDOT Zoo Interchange 
SE Freeways Program 
Work Zone and Traffic 
Engineer/TMP Team 

 Coordinate weekly lane and ramp 
closures from all Zoo Interchange 
projects with the STOC 

 Monitor and advise construction 
project managers and STOC regarding 
traffic operations on the I-94, I-894, 
and I-41 freeways 

 Coordinate with Construction Project 
Managers 

 Coordinate with STOC 

 Coordinate with key stakeholders as 
necessary to improve traffic flow 

 Coordinate with PIO 
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Agency 
Day-to-Day Operational and/or Project-

Related Roles 
Potential Role in Freeway Incident 

WisDOT Support 

WisDOT Bureau of Traffic 
Operations (BTO)  

 No day-to-day operational 
responsibilities 

 Notify BTO and BHM Directors, Deputy 
Secretary, and FHWA 

 Coordinate with FHWA and Wisconsin 
Emergency Management 

WisDOT Regional Incident 
Management Coordinator 
(RIMC) 

 

 No day-to-day operational 
responsibilities 

 Serve as WisDOT’s first responder 

 Provide on-scene response support to 
public safety first responders 

 Coordinate with STOC 

WisDOT Regional Duty 
Officer (RDO) 

 No day-to-day operational 
responsibilities 

 Support  RIMC 

 Coordinate resources for RIMC 

 Establish WisDOT internal Unified 
Command 

WisDOT SE Region 
Communication Manager  

 Stay informed on SE Region 
construction activities 

 Provide back-up for Zoo Interchange PIO 

 Serve as liaison to: 
 Division of Transportation 

Districts 
 Office of Public Affairs 
 Secretary’s Office 

WisDOT SE Region 
Maintenance 

 No day-to-day operational 
responsibilities 

 Provide on-site assessment of the 
situation 

 Perform any maintenance work with the 
help of county if needed 

WisDOT SE Region 
Secretary’s Office 

 No day-to-day operational 
responsibilities 

 Stay informed and provide leadership 

WisDOT Statewide Traffic 
Operations Center (STOC) 

 Operate Freeway Traffic Management 
System (FTMS) 

 Coordinate and communicate lane and 
ramp closures for maintenance and 
construction projects 

 Manage incidents from STOC 

 Watch for traffic problem areas on the 
freeway 

 Locate/verify incidents 

 Manage traffic with ramp metering 

 Provide traveler information 

 Provide information to Zoo Interchange 
PIO 

WisDOT Division of State 
Patrol (DSP) 

 A primary agency responsible for 
patrolling the freeway in Waukesha 
County 

 Contact additional responders as 
necessary 

 Provide traffic control 

 Investigate crash scene 
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Agency 
Day-to-Day Operational and/or Project-

Related Roles 
Potential Role in Freeway Incident 

Emergency Response 

County and City 
Maintenance 

 Primary agency responsible for 
freeway maintenance 

 Provide support to first responders 

 Provide traffic control assistance during 
incidents 

 Assist with incident clean-up 

County Department of 
Emergency Management 

 No day-to-day operational 
responsibilities 

 Help coordinate large scale incidents 
(e.g. act of terrorism, HAZMAT) 

 Provide incident responders with 
additional resources if needed 

Fire Department 

Emergency Medical 
Services, Heavy Urban 
Response Team, 
Hazardous Materials 

 Relay information to WisDOT 
regarding lane and ramp closures due 
to incident during the construction 
project 

 Respond to incidents, hazards, and spills 

 Establish incident command during the 
immediate emergency regarding hazards 
to life, property, and the environment 

 Identify the need for a staging 
area 

 Work with law enforcement 
responders on location 

Freeway Service Team  Assist disabled motorists with specially 
equipped vehicles 

 Provide support to first responders 

 Tow disabled vehicles off of freeway 

Local Law Enforcement  Monitor city street alternate routes  Lead agency for incidents on local 
streets  

 Respond to “spill over” problems that 
might affect areas in their cities bordering 
the freeways (e.g. HAZMAT incidents) 

 Block on-ramps to the freeways if 
requested by the lead Law Enforcement 
Agency 

 Assist in rerouting city traffic if necessary 

 Respond to any request for mutual aid 
received from the lead Law Enforcement 
Agency for incidents on freeways 

Milwaukee County EMS 
Communication 

 Provide information to incoming  
emergency services on access to 
MRMC 

 Provide information on detour routes 
during closures of routes to MRMC 

Milwaukee County Sheriff 
Office (MCSO) 

 Primary agency responsible for 
patrolling the freeway in Milwaukee 
County 

 Generally first responder on scene 

 Contact additional responders as 
necessary 

 Provide traffic control 

 Investigate crash scene 

Wisconsin Emergency 
Management 

 No day-to-day operational 
responsibilities 

 Support County Emergency Medical 
Response  

 Coordinate Regional and State resources 
as needed 
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Agency 
Day-to-Day Operational and/or Project-

Related Roles 
Potential Role in Freeway Incident 

Other 

Adjacent Project Leads  Coordinate Traffic closures with Zoo 
Interchange Project 

 Provide traffic control support 

Business/Special Events  Coordinate event traffic flow with Zoo 
Interchange Project 

 Notify stakeholders/patrons of alternate 
route options 

Children’s Hospital 
Security 

 No day-to-day operational 
responsibilities 

 Notify staff of emergency closures and 
detours if access to MRMC is different 

Construction Engineering 
Consultant 

 Submit weekly lane and ramp closures 
for projects to WisDOT LCS  

 Inspect and monitor traffic control 
operations 

 Communicate with Construction Project 
Manager 

 Document any project related information 

 Contact Zoo Interchange Freeway Safety 
Officer and OCIP representative 

Contractors  Implement traffic control devices for 
project related lane and ramp closures 

 Cease all work and notify Safety Officer 
(OCIP) 

 Respond to any requests received from 
the Milwaukee County Sheriff’s Office 

 Be prepared to assist safety officer in 
assessing the situation 

County Department of 
Public Works (DPW) 

 Coordinate county building/property 
needs 

 Communicate impacts to access with 
employees 

Crossing Guard Liaison  No day-to-day operational 
responsibilities 

 Provide pedestrian safety support 

Federal Highway 
Administration (FHWA) 

 Maintain an on-site presence for the 
project during most regular working 
hours 

 FHWA Division Office must report to U.S. 
DOT on all major events and incidents 
that affect the freeway system via the 
Activation Information Management 
System (AIM) 

 All major events need to be reported in 
AIM 

 Will support WisDOT in major events 
through its existing Emergency Relief 
(ER) program 

 Will support and coordinate Emergency 
Response with Federal Emergency 
Management Agency under Emergency 
Support Function 1 – Transportation 
(ESF-1) if a major event occurs and 
FEMA is mobilized 

Illinois Department of 
Transportation 

 No day-to-day operational 
responsibilities 

 Provide regional detour route information 

Illinois Tollway  No day-to-day operational 
responsibilities 

 Provide regional detour route information 

Milwaukee County 
Research Park (MCRP) 

 Communicate traffic closure 
information with employees, patients, 
and visitors 

 Maintain open line of communication 
with Zoo Interchange Project staff 

 Notify employees, patients, and visitors 
of alternate route options 

Milwaukee County Zoo  No day-to-day operational 
responsibilities 

 Notify patrons of alternate route options 
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Agency 
Day-to-Day Operational and/or Project-

Related Roles 
Potential Role in Freeway Incident 

Other 

News Media  No day-to-day operational 
responsibilities 

 Coordinate with PIO 

Owner Controlled 
Insurance Program (OCIP) 

 Daily assessment of safety of 
construction project operations 

 Secure incident site 

 Communicate with Zoo Interchanged 
Freeway Team 

 Document pertinent incident information 

Traffic Reporters  No day-to-day operational 
responsibilities 

 Coordinate with STOC 

Transit  Operate local bus routes on city streets 
and freeway flyer service on the 
freeway system 

 Reroute buses around incident or 
congestion if necessary  

 Provide a bus as a shelter for on-scene 
emergency personnel  

 Provide a bus to evacuate nearby 
residents in case of fire or other hazard  

 Provide a bus to transport people off the 
freeway (in case of a bus accident or 
breakdown) 

Utilities  No day-to-day operational 
responsibilities 

 Coordinate with utility coordinator 

Website Administrator  Update website to reflect any freeway 
or ramp closures over the course of 
the project 

 Update website to provide any 
incident/crisis information on an as 
needed basis 

Wisconsin Department of 
Natural Resources 

 Provide assistance on spill response  Response to hazardous materials spill 

 Attempt to identify responsible party 

 Identify environmental impacts of the spill 

 Work with responsible party to coordinate 
efforts needed to contain and clean spill 

 Bring in emergency response contractor 
if necessary 



 

 

 

 

NOTE: This communication flow diagram 
does not represent a hierarchy for 
responding agencies. Rather, this 
communication flow diagram is meant to 
illustrate the initial flow of communication 
between agencies. 

Entities not highlighted will be contacted 
depending upon location and scope of 
emergency. 
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NOTE: This communication flow diagram 
does not represent a hierarchy for 
responding agencies. Rather, this 
communication flow diagram is meant to 
illustrate the initial flow of communication 
between agencies. 

Entities not highlighted will be contacted 
depending upon location and scope of 
emergency. 
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NOTE: This communication flow diagram 
does not represent a hierarchy for 
responding agencies. Rather, this 
communication flow diagram is meant to 
illustrate the initial flow of communication 
between agencies. 

Entities not highlighted will be contacted 
depending upon location and scope of 
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Communication Flow Diagram: Intermediate Incident

 
Adjacent 
Projects 

 
Freeway Service 

Team 

 

County DPW 

County 
Emergency 

Management 

 

Fire Dept 
 

Neighboring 
Law 

Enforcement 

 
Private Tow 
Companies 

 
Law Enforcement 
(Comm Center) 

 
Law Enforcement 

(Field) 

Wisconsin 
Dept of 
Natural 

Resources 

Wisconsin 
Emergency 

Management 

 
Illinois 

Tollway 

 
Regional 
Transit 

 

Traffic 
Reporters 

WisDOT Regional 
Incident Management 
Coordinator (RIMC) 

Zoo Int Public 
Information 

Team 

Zoo Int Team 
Construction 

Project Managers 

 

FHWA 

 
TMP 
Team 

 

IDOT 

If additional WisDOT response is required go 
to ETO Plan Regional Command/Response 

WisDOT Statewide 
Traffic Operations 

Center (STOC) 

WisDOT 
Secretary’s 

Office 

SE Region 
Public 

Information  

Medical 
Services/ 
Special 
Events 

Key TMP 
Stakeholders 
(Emergency)*  

 
Website/ 

Social Media 

 
Zoo Int Team Director, 
Chiefs, & Supervisors  

Construction 
Engineering 
Consultant 

 

OCIP 
WisDOT 
Technical 
Experts  

Contractors 
(Traffic Control, 

Roadway, Structures, 
Sweeping, Others) 

Inspectors 

Zoo Int Team 
Safety 

Engineer 

Zoo Int Team 
Structural 
Engineer 

Zoo Int Team 
Utilities 

Coordinator 

 
SE Freeways 

Program Traffic 
Engineer 

*Key Stakeholders to be contacted by the TMP Team 

-Adjacent Project TMP Contact 

-TMP Law Enforcement 

-TMP Fire Department 

-TMP DPW 

-TMP Crossing Guard Liaison 

-Local Transit 

-MCRP (Milwaukee Co Research Park) 

-Milwaukee County Zoo 

-Wheaton Franciscan 

-Children’s Hospital Security 

 

 

 

 

 

 

 

 

 

 

 

 

 
Milwaukee 

County EMS 

 

News Media 

City DPW 



 

 

 

 

NOTE: This communication flow diagram 
does not represent a hierarchy for 
responding agencies. Rather, this 
communication flow diagram is meant to 
illustrate the initial flow of communication 
between agencies. 

Entities not highlighted will be contacted 
depending upon location and scope of 
emergency. 

 

 

Communication Flow Diagram: Major Incident
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9. Program Overview 
 
The project team has developed a safe and efficient, modern design that also includes improvements 
to critical local roadways, from Burleigh Street in the north to Lincoln Avenue in the south and 70th 
Street in the east to 124th Street in the west, while minimizing the costs and impacts. 

 Core: four level system interchange 

 Six service interchanges: North Avenue, Watertown Plank Road, Bluemound Road, 84th 
Street, HWY 100, Greenfield Avenue 

 Major roadways: HWY 100, Watertown Plank Road, Glenview Avenue 
The design of the Zoo Interchange: 

 Provides efficient movement for existing and future traffic at the Watertown Plank Road 
interchange. Watertown Plank Road carries much of the traffic for the Milwaukee Regional 
Medical Center (the Level One trauma center serving eastern Wisconsin), the Milwaukee 
County Research Park, and will facilitate travel to the future UWM facilities. 

 Improves safety and efficiency on adjacent roadways including HWY 100, Bluemound Road, 
Watertown Plank Road and Glenview Avenue/84th Street. 

 
Construction will continue through 2020 because of the size and complexity of the project. 
Construction on the major arterials is scheduled to occur from 2013 through 2014 so that those routes 
will be able to efficiently handle diverted and detoured traffic once the core reconstruction begins. The 
core reconstruction is scheduled to take place from 2015 through 2018. The north leg of the 
interchange (I-41) is scheduled to take place from 2018 through 2020 (depending on funding). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 

Construction by Year 
 
 



 

 

 

 

10. Project Overviews 
 
10.1. Zoo Interchange Core Phase II Reconstruction 
 
Project Description 
The Zoo Interchange Core Phase II Reconstruction Project began in Winter 2015/2016 and will 
continue through Summer 2018. Project work activities include reconstruction of I-41/894 from Lincoln 
Avenue to Watertown Plank Road, as well as I-94 from 92nd Street to west of Underwood Parkway, 
including the core of the Zoo Interchange; all system ramps connecting I-41/894 and I-94; entrance 
and exit ramps for I-41/894 at Bluemound Road, Lincoln Avenue, and Greenfield Avenue; tie-ins to 
ramps completed as part of prior projects; and the Wisconsin Avenue bridge over I-41. The project 
will finish the reconstruction of the Zoo Interchange core, which began in the Zoo Interchange Core 
Phase I project.  
 
Major Staging Information 
 
Long-Term Closures Continued From Previous Projects 

 Close Hank Aaron State Trail 

 Close Schlinger Avenue from 98th Street to 101st Street 

 Close I-41 NB exit ramp to Bluemound Road 

 Close Bluemound Road entrance ramp to I-41 SB  

 Close Wisconsin Avenue over I-41 

 Close Zoo Interchange E-S system ramp 

 No access from I-41/894 NB and I-94 WB to I-94 WB exit ramp to HWY 100  

 No access from Watertown Plank Road EB entrance ramp to I-41 SB to the Zoo Interchange 
N-E system ramp 

 
Long-Term Closures Continued From 2016 and Early 2017 Core Phase II Project 

 Close Zoo Interchange W-N system ramp 

 Close Zoo Interchange N-E system ramp 

 Close Lincoln Avenue entrance ramp to I-41/894 NB 

 Close I-41/894 SB exit ramp to Greenfield Avenue  

 Close Greenfield Avenue entrance ramp to I-41/894 SB 

 Close I-41/894 SB exit ramp to Lincoln Avenue  

 Close HWY 100 entrance ramp to I-94 WB 

 No access from Greenfield Avenue entrance ramp to I-41/894 NB to I-41 NB and I-94 WB 

 No access to I-94 EB exit ramp to 84th Street from I-41 SB and I-94 EB 
 
Late Spring 2017 

 Open Zoo Interchange W-N system ramp 

 Open Zoo Interchange N-E system ramp 

 Open Wisconsin Avenue over I-41 

 No access from 84th Street entrance ramp to I-94 WB to I-94 WB 
 

Summer 2017 

 Close I-94 WB exit ramp to HWY 100 from I-41 SB 



 

 

 

 

 
Fall 2017 

 Close National Avenue entrance ramp to I-41/894 NB 

 Close National Avenue entrance ramp to I-41/894 SB for 21 days 

 Open Bluemound Road entrance ramp to I-41 SB 

 Open I-94 WB exit ramp to HWY 100 

 Open HWY 100 entrance ramp to I-94 WB 
 
Winter 2017/2018 

 Close Greenfield Avenue entrance ramp to I-41/894 NB (to I-94 EB) 

 Open Zoo Interchange E-S system ramp 

 Open National Avenue entrance ramp to I-41/894 NB 

 Restore access from 84th Street entrance ramp to I-94 WB to I-94 WB 

 Restore access to I-94 EB exit ramp to 84th Street from I-41 SB 
 
Spring 2018 

 Open Greenfield Avenue entrance ramp to I-41/894 NB 

 Open I-41 NB exit ramp to Bluemound Road 
 
Summer 2018 

 Open I-41/894 SB exit ramp to Greenfield Avenue  

 Open I-41/894 SB exit ramp to Lincoln Avenue 

 Restore access to I-94 EB exit ramp to 84th Street from I-94 EB 

 Restore access from 84th Street entrance ramp to I-94 WB to I-41/894 SB 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 

 

10.2. Elm Grove Road Bridge Reconstruction 
 
Project Description 
The Elm Grove Road Bridge Reconstruction Project began in Winter 2016/2017 and will continue 
through early Fall 2017. Project work activities include reconstruction of the Elm Grove Road bridge 
over I-94.  
 
Major Staging Information 
 
Early Fall 2017  

 Reopen Elm Grove Road over I-94 



 

 

 

 

10.3.1. Zoo Interchange Core Phase II March through May 2017 Project Map, Primary Contacts, and Alternate Routes 

 

 



 

 

 

 

10.3.2. Zoo Interchange Core Phase II June through September 2017 Project Map, Primary Contacts, and Alternate Routes 
 

 



 

 

 

 

10.3.3. Zoo Interchange Core Phase II October 2017 Project Map, Primary Contacts, and Alternate Routes 
 

 



 

 

 

 

10.3.4. Zoo Interchange Core Phase II November 2017 Project Map, Primary Contacts, and Alternate Routes 
 

 



 

 

 

 

10.3.5. Zoo Interchange Core Phase II December 2017 Project Map, Primary Contacts, and Alternate Routes 
 

 



 

 

 

 

10.3.6. Zoo Interchange Core Phase II January through April 2018 Project Map, Primary Contacts, and Alternate Routes 
 

 
 



 

 

 

 

10.3.7. Zoo Interchange Core Phase II May through June 2018 Project Map, Primary Contacts, and Alternate Routes 
 

 



 

 

 

 

11. Emergency Contact Lists 
 

Zoo Interchange Freeway Project Team & State 
Government 

Name Phone 

Zoo Freeway Interchange Project Team - WisDOT 
Design Chief Bob Gutierrez (262) 548-5622 

Design Supervisor Bill Mohr (262) 548-5666 

Design Supervisor Wafa Elqaq (262) 548-5687 

Construction Chief Ryan Luck (414) 750-1461 

Construction Supervisor Jason Roselle (414) 750-0807 

Public Information Mike Pyritz (414) 915-9830 

Safety Engineer Bob Wazniak (414) 750-2709 

Utilities Greg Berry (414) 750-7828 

TMP Lead Chris Hager (414) 750-1487 

SE Freeways Program Work Zone and Traffic Engineer Stephanie Leranth (414) 750-1397 

Zoo Freeway Interchange Project Team – Other 

Traffic Engineer and TMP Backup Tim Vik (414) 208-9150 

OCIP Shana Kyler (414) 225-0023 

Public Information Backup Laura Goranson (414) 704-6075 

Zoo Interchange Field Office Michele Shelton (414) 750-0044 

WisDOT Central Office Structures Scott Becker (608) 266-5161 

Wisconsin Department of Transportation 

Bureau of Highway Development 
- Director, Structures Maintenance Rick Marz (608) 266-8195 

Bureau of Traffic Operations 
- Director 
- System Operations Chief 

Don Gutkowski 
Anne Reshadi Nezhad 

 (608) 264-6669 
 (608) 516-6322 

Statewide Traffic Operations Center (STOC) 
- Control Room (24 hour / 7 days a week) 
- System Operations Supervisor 
- Mega Projects Liaison 

Paul Keltner 
Erin Schoon 

(800) 375-7302 
(414) 227-2166 
(414) 313-3045 
(414) 313-6841 

 
 
 



 

 

 

 

Zoo Interchange Freeway Project Team & State 
Government 

Name Phone 

Wisconsin Department of Transportation (continued) 
Division of Business Management Jim McDonnell (608) 278-3114 

SE Region Communications Manager Mike Pyritz (414) 915-9830 

SE Region Traffic Signals Unit (contact STOC after hours) N/A 
(414) 750-2605 

(M-F 8am – 5pm) 

Office of Public Affairs Patti Mayers (608) 216-6932 

Office of Secretary of Transportation Reginald Newson (608) 266-1114 

SE Region Highway Maintenance Supervisor Bao Tran (262) 548-5948 

Milwaukee County Field Maintenance Liaison Kevin Peiffer (414) 750 1408 

Milwaukee County Bridge Maintenance Liaison Chris Buckett (414) 750-2433 

Bridge Maintenance Program Manager John Bolka (414) 750-1516 

Bridge Maintenance Engineer Dan Jashinsky (414) 430-0217 

Freeway Service Team (Milwaukee) 
Dispatch 

6am–8pm M–F 
8am–8pm Sat/Sun 

(414) 840-9428 

Wisconsin State Patrol Dispatch N/A (262) 785-4711 

Wisconsin State Patrol  Sgt. Cedric Rembert (414) 750-8222 

Other Government 

Wisconsin Emergency Management 
24 Hr Emergency 
SE Region Office 

(800) 943-0003 
(262) 782-1515 

Wisconsin Department of Natural Resources 
24 Hr Emergency 
Milwaukee Office 

(800) 943-0003 
(414) 263-8500 

 
 
 
 
 
 
 
 
 
 
 
  

 



 

 

 

 

Traffic Operations, Maintenance, and 
Emergency Response 

Name Phone 

Milwaukee County 

Milwaukee County DPW  (414) 257-5910 

Milwaukee County DPW Maintenance  (414) 257-6566 

Milwaukee County Department of Emergency Management  (414) 278-4709 

Milwaukee County Sheriff’s Dispatch  (414) 278-4788 

Milwaukee County Sheriff’s 1st Shift (6am - 2pm) Deputy   (414) 234-8967 

Milwaukee County Sheriff’s 2nd Shift (2pm - 10pm) Deputy   (414) 234-8968 

Milwaukee County Sheriff’s 3rd Shift (10pm - 6am) Deputy  (414) 750-8222 

Milwaukee County Traffic Signals Electrician (M–F,7:30am–4pm)  (414) 257-6566 

Milwaukee County Transit System (MCTS) Dispatch  (414) 937-3277 

Waukesha County 

Waukesha County Sheriff Primary Contact  (262) 548-7126 

Waukesha County Communication Center  (262) 446-5025 

Waukesha County Emergency Management  (262) 548-7580 

Waukesha County DPW  (262) 548 7740 

Waukesha County DPW Maintenance  (262) 548-7724 

Waukesha County DPW Highway Operations  (262) 548-7736 

Waukesha County Transit Services  (262) 524-3636 

City of Brookfield 

City of Brookfield DPW  (262) 787-3919 

City of Brookfield Fire Asst. Chief David Mason (262) 787-3703 

City of Brookfield Police  (262) 787-3702 

Village of Elm Grove 

Village of Elm Grove Dispatch  (262) 786-4141 

Village of Elm Grove DPW  (262) 782-6700 

Village of Elm Grove Fire  (262) 782-6700 Ext. 251 

Village of Elm Grove Emergency Medical Services  (262) 782-6700 

Village of Elm Grove Police  (262) 786-4141 

City of Greenfield 

City of Greenfield Dispatch  (414) 761-5318 

City of Greenfield DPW  (414) 761-5376 

City of Greenfield Fire  (414) 545-7946 

City of Greenfield Police  (414) 761-5300 



 

 

 

 

Traffic Operations, Maintenance, and 
Emergency Response 

Name Phone 

City of Milwaukee 

City of Milwaukee DPW Electrical Services Dispatch (Traffic 
Signals, 24 Hr) 

 (414) 286-3687 
(414) 286-3015 

City of Milwaukee Operator  (414) 286-2489 

City of Milwaukee DPW – Traffic Engineering Joseph Blakeman (414) 286-8070 

City of Milwaukee Fire Lt. Douglas Pietz (414) 397-8786 

City of Milwaukee Fire Dispatch  (414) 286-8999 

City of Milwaukee Police  Sgt. Roberto Colon (414) 935-7576 

City of Milwaukee Police Dispatch  (414) 935-7472 

City of Milwaukee Police Safety Division/Crossing Guards  (414) 935-7990 

City of Milwaukee Public Schools Emergency Contact  (414) 283-4752 

City of New Berlin 

City of New Berlin Fire  (262) 785-6120 

City of New Berlin Primary Contact  (262) 782-6640 

City of New Berlin Emergency Management  (262) 785-9580 

City of New Berlin Police  (262) 782-6640 

City of Wauwatosa 

City of Wauwatosa Crossing Guard Coordinator  (414) 531-9487 

City of Wauwatosa DPW Maintenance  (414) 471-8422 

City of Wauwatosa Fire Asst. Chief Jim Case (414) 333-3624 

City of Wauwatosa Dispatch  (414) 471-8444 

City of Wauwatosa Police Lt. Gary Gabrish (414) 471-8430 

City of West Allis 

City of West Allis Crossing Guard Coordinator  (414) 640-7362 

City of West Allis DPW Maintenance (West Allis Dispatch)  (414) 302-8000 

City of West Allis Fire  Asst. Chief Jay Scharfenberg (414) 881-5333 

City of West Allis Dispatch  (414) 302-8000 

City of West Allis Police  Lt. Chad Evenson (414) 975-9633 

 

 

 

 

 



 

 

 

 

Project Contacts Name Phone 
Zoo Interchange Core Phase II Project 
Project Manager Mark Klipstein 

(WisDOT) 
(414) 750-1496 

Assistant Project Manager Mike Burns 
(WisDOT) 

(414) 750-1413 

Project Lead Tom Collins 
(Collins Engineers) 

(414) 349-8983 

Deputy Project Leader Jason Zembrowski 
(CGC) 

(414) 315-0018 

Construction Project Manager Don Henry 
(Walsh) 

(312) 656-0109 

Construction Traffic Lead Michael Kann 
(Walsh) 

(414) 336-0108 

Project Traffic Engineer Branko Djuric 
(Lakeside Engineers) 

Dmitriy Pochtarev 
(Spann) 

(414) 469-3270 
 

(414) 779-1477 

Contractor Traffic Control Njuguna Mwaura 
(CTC) 

(414) 313-5970 

Elm Grove Road Bridge Project 
Project Manager Brian Perz 

(WisDOT) 
(414) 750-1403 

Project Lead Eric Hanson 
(WisDOT) 

(414) 840-9341 

Construction Project Manager Nick Van Deraa 
(Lunda) 

(262) 470-4881 

Contractor Traffic Control Wally Szczecina 
(TCP) 

(708) 724-0870 

 

 

 

 

 



 

 

 

 

Other Agencies Name Phone 
HAZMAT Agencies 

AAA Wisconsin  24 Hr (800) 236-1300 

Coast Guard  
24 Hr 

Non-emergency 
(414) 747-7182 
(414) 747-7100 

Federal Highway Administration (FHWA), Wisconsin Office  (Dave Platz) (608) 829-7521 

General Mitchell International Airport 

Control Center Operations 
 

Ryan McAdams 
 

Fire Chief Paul Menches 

(414) 747-5325 
 

(414) 747-5316 
 

(414) 254-9598 

Greater Milwaukee Convention and Visitor’s Bureau  (414) 273-3950 

Future Environmental 
Petroleum response specialists, certified confined space entry  
personnel, and containment and temporary storage of spilled 
materials. 

24 Hr (414) 761-9421 

Clean Harbors 
Containment/control, product recovery and transfer, emergency 
waste disposal, confined space entry personnel, and booming 

24 Hr (773) 646-5111 

North Shore Environmental Construction 
Full time chemical remediation, soil remediation, petroleum 
response specialists 

24 Hr (262) 255-4468 

OSI Environmental Inc. 
Oil/water, antifreeze, hazardous, non-hazardous waste removal 

24 Hr (262) 790-9300 

Sigma Environmental Services 
Full time chemical remediation 

24 Hr (414) 643-4200 

Veolia ES Technical Solutions LLC 
Spill response, reactives/explosives disposal, compressed gas 
transfers and emergencies, and industrial firefighting 

24 Hr (800) 255-5092 

Transit 
Milwaukee County Transit System Dispatch  (414) 937-3277 

Waukesha County Transit/Wisconsin Coach Lines Dispatch  (262) 542-8864 

Badger Bus Dispatch  (608) 310-4864 

Washington County Commuter Express/GoRiteway Dispatch  (888) 675-9223 

 



 

 

 

 

Other Agencies Name Phone 
Special Events 
Henry W. Maier Festival Park 24 Hr (414) 273-3378 

Miller Park 24 Hr (414) 902-4400 

Milwaukee County Zoo  (414) 771-3040 

State Fair Park – General Information 
 
State Fair Police Department 

General Information 
 

Capital Police 
24 Hr 

(414) 266-7000 
 

(414) 266-7032 
(414) 266-7033 

Summerfest Security  (414) 287-4423 

Other 

Milwaukee Co EMS Communication  24 Hr (414) 805-4343 

Children’s Hospital Security 24 Hr (414) 266-2552 

Milwaukee Metro Sewerage District  (414) 272-5100 

Milwaukee Port Authority  (414) 286-3511 

Milwaukee Regional Medical Center (MRMC) Liaison Sandra Peterson (414) 778-5442 

Occupational Safety & Health Administration (OSHA)  (414) 297-3315 

Division of Transportation Infrastructure Development, 
Railroad and Harbors Section 

 (608) 266-0233 

WE Energies Headquarters 
24 Hr 

(414) 221-2345 
(800) 242-9137 

Wisconsin Motor Carriers Association /  
Wisconsin Towing Association 

 
(608) 833-8200 



 

 

 

 

Appendix A: DMS/PCMS Messages for Incidents in Zoo Boundaries 
 

Messages for Full Closure on SB I-41 North of Zoo Interchange 



 

 

 

 

Messages for Full Closure on NB I-41/894 South of Zoo Interchange 
 



 

 

 

 

Messages for Full Closure on EB I-94 West of Zoo Interchange 
 



 

 

 

 

Messages for Full Closure on WB I-94 East of Zoo Interchange 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp N-W 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp N-S 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp N-E 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp S-W 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp S-N 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp S-E 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp E-N 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp E-W 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp E-S 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp W-N 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp W-E 
 



 

 

 

 

Messages for Full Closure on Zoo Interchange System Ramp W-S 
 

 



 

 

 

 

Appendix B: ETO Executive Summary 
 
Introduction 
 
The Wisconsin Department of Transportation will provide leadership in establishing and 
sustaining a comprehensive Emergency Transportation Operations (ETO) Program that 
facilitates emergency mobility, agency continuity, minimizes the impacts of 
emergencies/disasters on the people, property, environment, and economy of the State 
of Wisconsin.  ETO is a coordinated, performance-oriented approach to operating the 
transportation system during emergencies.  ETO addresses the procedures, processes, 
technology, roles, and relationships used in responding to incidents. 
  
ETO Plan Framework 
 
Preparation of the WisDOT ETO Plan was a collaborative effort among various divisions 
within WisDOT. In recognition that ETO must encompass a wide range of incidents and 
possible emergencies, an all hazards approach was used in developing the ETO Plan 
content.  The ETO Plan consists of two sections: the ETO Program and the ETO 
Response.  The programmatic aspect of ETO addresses the components and activities 
necessary to sustain an active, on-going ETO Program.  In the ETO Response section, 
procedures and other information are provided as guidance to WisDOT personnel in 
their response to the emergency.  Figure ES-1 provides an illustration of the WisDOT 
ETO Framework and associated programmatic and response activities.  
 

Figure ES- 1 - WisDOT ETO Framework 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Guiding Principles, the Incident Command System (ICS) 
 
The guiding principle used for the ETO Program and Response is the Incident 
Command System (ICS).  ICS, as part of the National Incident Management System 
(NIMS) provides a coordinated, consistent, and systematic approach to managing 
emergencies that involve a response from a number of different agencies.   The three 
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Transportation 
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ETO Program 
▪   ETO Plan Maintenance 

▪   Training 

▪   Asset Management 

▪   Finance/Budget 

▪   Contracting 

▪   Performance Evaluation 

▪   Vulnerability/Mitigation 

ETO Response 
▪   Threat Assessment 

▪   Incident Notification 

▪   ICS Response 

▪   Public Information 

▪   After Action Reviews 



 

 

 

 

major priorities of ICS by which every response is guided are: 1) Life Safety; 2) 
Incident/Event Stability; 3) Property Conservation. 
 
WisDOT Organizational ETO Roles 
 
In an emergency, there is a potential ETO role for multiple Department Divisions.  
These roles are described in the Program section of the ETO Plan.  An ETO Oversight 
Committee will be responsible for guiding any activities associated with the review and 
update of the ETO Plan/Program.  The committee will also be responsible for the 
preparation of various annual reports associated with the ETO Program.  The 
committee will have representatives from divisions and be chaired by the Secretary’s 
Office. 
 

WisDOT Specialized ETO-Specific Positions and Roles 
 
In addition to organizational roles, a number of positions have been identified to provide 
specialized ETO services.  These positions are categorized by having:  
 
Program Staff Responsibilities:           
Those positions/individuals responsible for managing a sustained, on-going ETO 
Program.  An ETO Program Manager will be responsible for the overall administration of 
the ETO Program and will report to the Oversight Committee 
 
Response Staff Responsibilities:          
Those positions/individuals that will be called up to respond to the emergency.  ETO 
Response Staff will include: First Responders; Contact Personnel; Liaisons; and 
Communications Personnel. 
 
Emergency Response Training 
 
WisDOT is organizing a coordinated, department-wide training strategy that combines 
enhanced planning, realistic risk assessment and practical exercises that is managed 
through a multi-year training program.  In addition, WisDOT’s training philosophy 
conforms to the Homeland Security Exercise and Evaluation Program (HSEEP). 
 
Performance-Based Accountability and Reporting 
 
To ensure that the ETO response and program are functioning as required, 
accountability will be maintained through a continuous performance-based improvement 
process.  Measuring performance is essential in validating that the program and 
associated ETO response activities are meeting Department policy, goals and 
objectives.  In addition, after action reviews will occur after each ETO response. As an 
outcome of the after action reviews, lessons learned and identified needs will be 
incorporated into the ETO program during regular reviews by the ETO Oversight 
Committee.  As part of WisDOT’s on-going commitment to ETO and performance-based 
improvement, the ETO Plan will be revisited and updated on a regular basis taking into 
account information and lessons learned gleaned from experience.  



 

 

 

 

 
ETO Concept of Operations  
 
WisDOT’s response to emergencies will be proactive and carefully planned so that 
impacts of the emergency are mitigated and the safety and efficiency of Wisconsin’s 
highway network is maintained.  WisDOT will utilize ICS as a structure for their 
response and recovery activities.  The Department will recognize their role in 
responding to the emergency and will work to facilitate communication and coordination 
among and between all responding agencies, even if not in a lead agency role.   
 
Under Wisconsin Home Rule statute Chapters 59 and 163, it is the responsibility of the 
local government to respond to emergency events.  Due to this statutory requirement, 
WisDOT will typically serve in a support role unless the local jurisdiction defers 
command to WisDOT. Under the ICS structure, it is important for WisDOT personnel to 
understand that WisDOT will rarely be the Incident Commander or lead agency in an 
ETO response.  Regardless of whether or not WisDOT personnel are acting as the 
Incident Commander, WisDOT WILL implement an internal ETO response using ICS 
principles and structure.   
 
WisDOT ETO Response  
 
WisDOT personnel will attempt to resolve any incident and restore normal operations 
before recommending an escalated response. The incident will control the level of 
response needed under the WisDOT internal ETO Response Plan. The three levels of 
response that can occur are:  
 

1.      On-site                               

2.      Regional                              

3.      Multi-regional/Statewide  

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

Appendix C: Project Office and Command Post Locations 
 

These project office and command post locations are existing centers that can be used 
to provide timely, consistent information to the media in the event of a crisis. These 
locations can also be used to provide information to the media during follow-up briefings 
or when news conferences are most appropriate.   
 
Use the WisDOT’s Downtown Milwaukee Office – Wisconsin Room for scheduled press 
debriefings regarding an incident. The Wisconsin Room is the preferred media 
gathering place for a press debriefing versus on-scene locations. For Mass 
Evacuations, use the WisDOT SE Region Office (141 NW Barstow St, Waukesha, WI 
53187) Room 314 for scheduled press debriefings if the Downtown Office is 
unavailable. The Barstow office is located in the City of Waukesha, 20 miles west of 
downtown Milwaukee. Other press debriefings may also occur at a Zoo Interchange 
Freeway Project Office or an alternate Command post: 
 

Zoo Interchange Field Office 
2424 S 102nd Street 
West Allis, WI 53227 
(414) 548-6813 
 
Zoo Interchange Project Office 
141 NW Barstow Street 
Waukesha, WI 53187 
(262) 548-6447 
 
Milwaukee Project Office 
1001 W St. Paul Avenue 
Milwaukee, WI 53233 
(414) 227-2073 (or (414) 227-2072) 
 

Wisconsin State Emergency Operations Center (EOC) 
2400 Wright Street 
Madison, WI 53707 
(608) 242-3232 
 

Milwaukee County Emergency Operations Center (EOC) 
821 W State Street, Room 304 
Milwaukee, WI 53233 
(414) 278-4709 
 

Milwaukee County Office of the Sheriff – Substation  
10320 W Watertown Plank Road 
Wauwatosa, WI, 53226 
(414) 454-4100 
 



 

 

 

 

Milwaukee County Sheriff's Office 
821 W State Street 
Milwaukee, WI 53233 
(414) 278-4766 

 
Wisconsin State Patrol – SE Region Headquarters 
21115 E Moreland Boulevard 
Waukesha, WI 
(262) 785-4700   
 

WisDOT Statewide Traffic Operations Center 
433 W St. Paul Avenue, Suite 300 
Milwaukee, WI  
(800) 375-7302 
 


